WBS No:

1BAJPR Rockv Flats Closure Proiect Proiect Baseline Devl
Activitv | D: 1BAJ7070PS . . . WBSFilter 1BAJ
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No: 1BAJPR Title: Processing of Drv Residue
Activitv ID:  1BAJ7070PS Description: 707 Graphite Operations in Module D 2795 kas Cost Risk 3 Schedule Risk 3
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Graphite Operations in D Module 103.00/dav HC 173 17.842 424,018 324.450 0 748.468 203.853 952.321
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 31.051 31.051 0 31.051
Total for Activity 1BAJ7070PS: 17.842 424,018 324.450 31.051 779.519 203.853 983.372

Line Item 10 - Graphite Operations in D Module

BOE Hi storical Data Source - FYOO G aphite Operation historical costs were derived from|DC301 G aphite Shapes, which were tracked in FY99 by charge nunber EM2544
Item Desc - Graphite Qperation in Mdule D
Br eakdown of Historical Data:
Item- I DC301 Grapite Operations
Units - Cost per Kg
Unit Cost - $525/kg
Unit Cost Adjustment factor - 15%overtinme to 34%overtine
Revi sed Unit Cost - $544/kg
Basis for adjustment - estinmated cost per kg increased due to increased overtinme requirenents, and |arger crew size. Sone of the estimated costs were
reduced by operation crew proficiency.
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE M010 |[FOREMEN / TEAM LEADS / GROUP_| S100S ISSOC Salaried Linear 4.50
Factors 4.5 Hours (RCT Foreman .5)
| Linear ‘ 1'%AR|Hours |
| Linear ‘ 85 14|Hours |
| Linear ‘ 23 ??|Hours |
| Back Loaded \ 1.53lHours |
| Back Loaded \ 5.26lHours |
()
A B | Back Loaded \ 21.28Hours
0 0 Holidav/Vac factor
A Residues | Max Backload 8.91|Hours
Al m [0)
|_751 |OVERTIME BASE & PR 050 |RADIATION CONTRO HNO KB50H 1B707 Ena Envir. Sftv & Ouali 8 J
Factors 27 Hours (RCTs-3) 0.34 Overtime Factor 0.86 Holidav/Vac factor
255 SUBCONTRACTED SRVS E130 |OTHER ENGINEERS KB50S |B707 Ena Envir. Sftv & Ouality | Linear \ 720.00|Dollars
Factors 9 Hours (Rad ena -1) 80 dollars per hour
| Linear 2.430.00IDollars
Factors 27 Hours (Foreman-3) 90 Dollars per hour
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
coN_[coNTINGENCY 0000 INONE ZDEPT [No Department Linear 18.335.13|Dollars
Factors Is
ESC |ESCALATION [ o000 INONE | zDEPT INo Department | Linear | 12.715.80lDollars
Factors 12715.9 Dollars
WBSNo: _1BAJTR Title: IDC Transition / Process Improvement
Activitv ID:  1BAJ707TRS Description: 707 IDC Transition / Process Improvement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 IDC Transition Support 138.00/dav HC 11 1.490 49,906 196.733 0 246.639 24.148 270.787
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WBSNo: 1BAJTR Rockv Flats Closure Proiect Proiect Baseline Devl
ActivityID:  1BAJ707TRS Baseline Cost and Basis of Estimate WBSFilter  1BAJ

Activity Filter  * SartsIn FY *
SYs Continaency And Escalation [ 100l [ Ee | 0 0 0 0 4.957 4.957 0 4.957
Total for Activity 1BAJ707TRS: 1.490 49.906 196.733 4,957 251,596 24,148 275.744
Line Item 10 - IDC Transition Support
BOE Historical Data Source - The IDC trasition teamcosts were created froma level of effort activity. The team menmbers hourly rates were deternmined from
historical records within the residue program
Item Desc - IDC Transition / Process |nprovenent.
Br eakdown of Historical Data:
Item - Building Support / Managenent
Units - hours / days
Unit Cost - Senior Engineers @$72/hr
Unit Cost Adjustment factor - no adjustnent necessary
Revi sed Unit Cost -Senior Engineers @$72/hr
Basis for adjustment - non required
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS s100S Issoc Salaried Linear 9.00

Factors 9 Hours

i51 OVERTIME BASE & PRE E130 |OTHER ENGINEERS S100S [SSOC Salaried | Back Loaded 1.80Hours
Factors 9 Hours 0.2 Overtime

l,5\51 LATA E130 |OTHER ENGINEERS KB40S _|B707 Ash/Drv Residues | Linear \ 324.00|Dollars
Factors 4.5 Hours 72 Dollars per Hour

l,5\51 LATA E130 |OTHER ENGINEERS KB40S _|B707 Ash/Drv Residues | Linear \ 777.60/Dollars

Eactor ars per Hour
A5C_[SUPPLIES 0000 |NONE | KB40S |B707 Ash/Drv Residues | Linear \ 324.00lDollars
Factors 324 Dollars
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 2.888.90
Factors 2888.91 Dollars
ESC |[ESCALATION 0000 |NONE ZDEPT |No Department Linear ‘ 2.068 l54|Dn ars
Factors 2068.54 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
19.332 473.924 521.183 36.008 1.031.115 228.001 1.259.116
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